

Phase 1 Implementation Plan

Castellan Manufacturing · Dayton and Toledo plants

Week	Milestone	Ridgeline	Castellan
1	Kickoff; success metrics confirmed	Implementation Lead	Michelle Park, Eric Sato
2	MES and ERP read access; line and asset hierarchy	Solutions Engineer	Jenna Kowalski
3	Connectors live in Dayton; data validation begins	Solutions Engineer	Jenna Kowalski
4	Scrap and downtime thresholds agreed per line	Implementation Lead	Eric Sato, line supervisors
5	Toledo connectors live; dashboards configured	Solutions Engineer	Toledo plant manager
6	Supervisor and plant manager training	Customer Success	Plant trainers
7	Parallel run against the nightly roll-up	Implementation Lead	Operations analysts
8	Go live at both plants; roll-up retired	Implementation Lead	Michelle Park

Success measures at day 30

- Shift-level OEE, scrap, and downtime visible for every Dayton and Toledo line
- Supervisors acknowledge 90% of alerts within 15 minutes
- Nightly Excel roll-up retired at both plants

Risks and mitigations

Risk	Mitigation
IT capacity during the ERP patch window	Read-only connectors; no changes on the Castellan side
Supervisor adoption	Alerts go to existing radios and phones; champions named on each shift