

Implementation Methodology

Live in eight weeks, with value proven by day 30.

The eight-week path

Phase	Weeks	What happens	Exit criteria
Kickoff	1	Executive kickoff, success metrics, rollout plan, weekly cadence	Signed-off success plan
Requirements	2–3	Data access, hierarchy mapping, alert rules, roles and permissions	Requirements sign-off
Configure	3–6	Connectors live, dashboards and rules configured, data validated	Validation passed by customer IT
Train	6–7	Train-the-trainer, role-based sessions, quick-reference guides	Trainers certified
Go live	8	Cutover, hypercare, daily check-ins for two weeks	Go-live approval
Value review	Day 30	Measure against baseline with the executive sponsor	Value report delivered

Who's involved

Ridgeline	Your team
Implementation Lead: owns the plan and the timeline	Executive sponsor: sets goals, clears roadblocks
Solutions Engineer: connectors and data validation	Project lead: day-to-day decisions and coordination
Customer Success Manager: adoption and value reviews	IT contact: data access and SSO
Security team: questionnaires and reviews	Trainers: champions who teach their teams

What we ask of you

- A named project lead with about four hours a week during configuration
- Read-only access to source systems in week two
- A baseline for two or three success metrics before go-live