

Kickoff: Oakline Store Operations Rollout

Welcome to Ridgeline. Here's how we get all 180 stores live.

180
stores in scope

3
regional rollout waves

< 5%
out-of-stock target, chain-wide

6 hrs
back per district manager each week

Rollout waves

Wave	Region	Stores	Configure	Go live
1	Southeast	62	Weeks 1–3	Week 4
2	Central	58	Weeks 5–7	Week 8
3	Northeast	60	Weeks 9–11	Week 12

Team

Oakline	Role	Ridgeline	Role
Rachel Summers	Executive sponsor	Alex Morgan	Account lead
Jason Albright	Project owner	Ben Ortiz	Implementation Lead
Aisha Grant	IT and data	Nina Castro	Solutions Engineer
Kate Donnelly	Training	Hannah Price	Customer Success

Governance

- Weekly working session, Tuesdays, 45 minutes (Jason, Aisha, Kate, Ben, Hannah)

- Monthly steering review with Rachel and Alex
- Shared action plan in this deal room; status updated after every session

Next 30 days

- Store hierarchy and district mapping
- Manhattan WMS and Oracle Retail read access
- Out-of-stock alert thresholds by category
- Southeast configuration and data validation
- Train-the-trainer session with Kate's team

Sample document for the myBivy demo workspace. Ridgeline Software and all customer names, people, and figures are fictional.